

2023	month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec																																								
	calendar week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
	date (Monday)	Jan 2	Jan 9	Jan 16	Jan 23	Jan 30	Feb 6	Feb 13	Feb 20	Feb 27	Mar 6	Mar 13	Mar 20	Mar 27	Apr 3	Apr 10	Apr 17	Apr 24	May 1	May 8	May 15	May 22	May 29	Jun 5	Jun 12	Jun 19	Jun 26	Jul 3	Jul 10	Jul 17	Jul 24	Jul 31	Aug 7	Aug 14	Aug 21	Aug 28	Sep 4	Sep 11	Sep 18	Sep 25	Oct 2	Oct 9	Oct 16	Oct 23	Oct 30	Nov 6	Nov 13	Nov 20	Nov 27	Dec 4	Dec 11	Dec 18	Dec 25
	mission					maintenance										PHILEAS																																					

2024	month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec																																								
	calendar week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
	date (Monday)	Jan 1	Jan 8	Jan 15	Jan 22	Jan 29	Feb 5	Feb 12	Feb 19	Feb 26	Mar 4	Mar 11	Mar 18	Mar 25	Apr 1	Apr 8	Apr 15	Apr 22	Apr 29	May 6	May 13	May 20	May 27	Jun 3	Jun 10	Jun 17	Jun 24	Jul 1	Jul 8	Jul 15	Jul 22	Jul 29	Aug 5	Aug 12	Aug 19	Aug 26	Sep 2	Sep 9	Sep 16	Sep 23	Sep 30	Oct 7	Oct 14	Oct 21	Oct 28	Nov 4	Nov 11	Nov 18	Nov 25	Dec 2	Dec 9	Dec 16	Dec 23
	mission	CAFE-Pacific				flight test DS antenna				maintenance										PERCUSION					PERCUSION OP																												

2025	month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec																																								
	calendar week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
	date (Monday)	Dec 30	Jan 6	Jan 13	Jan 20	Jan 27	Feb 3	Feb 10	Feb 17	Feb 24	Mar 3	Mar 10	Mar 17	Mar 24	Mar 31	Apr 7	Apr 14	Apr 21	Apr 28	May 5	May 12	May 19	May 26	Jun 2	Jun 9	Jun 16	Jun 23	Jun 30	Jul 7	Jul 14	Jul 21	Jul 28	Aug 4	Aug 11	Aug 18	Aug 25	Sep 1	Sep 8	Sep 15	Sep 22	Sep 29	Oct 6	Oct 13	Oct 20	Oct 27	Nov 3	Nov 10	Nov 17	Nov 24	Dec 1	Dec 8	Dec 15	Dec 22
	mission					ASCCI				maintenance (8w)				bottom_inlet		integration HALO-South				HALO-South				integration NAWDIC																													

2026	month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec																																									
	calendar week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53
	date (Monday)	Dec 29	Jan 5	Jan 12	Jan 19	Jan 26	Feb 2	Feb 9	Feb 16	Feb 23	Mar 2	Mar 9	Mar 16	Mar 23	Mar 30	Apr 6	Apr 13	Apr 20	Apr 27	May 4	May 11	May 18	May 25	Jun 1	Jun 8	Jun 15	Jun 22	Jun 29	Jul 6	Jul 13	Jul 20	Jul 27	Aug 3	Aug 10	Aug 17	Aug 24	Aug 31	Sep 7	Sep 14	Sep 21	Sep 28	Oct 5	Oct 12	Oct 19	Oct 26	Nov 2	Nov 9	Nov 16	Nov 23	Nov 30	Dec 7	Dec 14	Dec 21	Dec 28
	mission	NAWDIC				BAHAMAS I (6w)				maintenance (8w)				integration CoMet (7w)				CoMet 3.0 (6w)				integration WAVEGUIDE (9w)				WAVEGUIDE (4w)																												

2027	month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec																																								
	calendar week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
	date (Monday)	Jan 4	Jan 11	Jan 18	Jan 25	Feb 1	Feb 8	Feb 15	Feb 22	Feb 29	Mar 8	Mar 15	Mar 22	Mar 29	Apr 5	Apr 12	Apr 19	Apr 26	May 3	May 10	May 17	May 24	May 31	Jun 7	Jun 14	Jun 21	Jun 28	Jul 5	Jul 12	Jul 19	Jul 26	Aug 2	Aug 9	Aug 16	Aug 23	Aug 30	Sep 6	Sep 13	Sep 20	Sep 27	Oct 4	Oct 11	Oct 18	Oct 25	Nov 1	Nov 8	Nov 15	Nov 22	Nov 29	Dec 6	Dec 13	Dec 20	Dec 27
	mission	DS (4w)			HLWP I (6w)			TWICS with PMS			maintenance (8w)				integration AEROCLOUD (8w)				AEROCLOUD (7 w)				integration CONTANGO-FIRE (9w)																														

2028	month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec																																								
	calendar week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
	date (Monday)	Jan 3	Jan 10	Jan 17	Jan 24	Jan 31	Feb 7	Feb 14	Feb 21	Feb 28	Mar 6	Mar 13	Mar 20	Mar 27	Apr 3	Apr 10	Apr 17	Apr 24	May 1	May 8	May 15	May 22	May 29	Jun 5	Jun 12	Jun 19	Jun 26	Jul 3	Jul 10	Jul 17	Jul 24	Jul 31	Aug 7	Aug 14	Aug 21	Aug 28	Sep 4	Sep 11	Sep 18	Sep 25	Oct 2	Oct 9	Oct 16	Oct 23	Oct 30	Nov 6	Nov 13	Nov 20	Nov 27	Dec 4	Dec 11	Dec 18	Dec 25
	mission	CONTANGO-FIRE(5w)			FT 2 HLWP (+ MissionMod) (9w)			maintenance (8w)				repair stabilizer (8w)				chassis maintenance (parallel)				integration CONIDA-Night (30d)																																	

legend:
 flight period of planned mission (to be confirmed)
 planned mission on ground (e.g. instrument integration, ...)
 maintenance
 x fit checks
 maintenance deinstallation - integration